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Status Report #3, due November 5, 1999, is provided in accordance with the Committee
Scheduling Order dated July 19, 1999.

DATA REQUESTS, DATA RESPONSES AND AFC SUPPLEMENTS

Calpine/Betchel is in the process of answering the last remaining data requests filed by
Energy Commission staff on September 24, 1999.  Calpine/Bechtel anticipates
completing their responses by November 12, 1999 except for the one requiring
groundwater testing.  No date for completing this data request has been provided by
Calpine/Bechtel.

On October 1, and October 15, 1999 Calpine/Bechtel amended the project with AFC
Supplement A and Supplement B.  Staff is reviewing these significant changes and will
have additional data requests related to these project changes as well as follow-up data
requests on the data responses previously provided.  We expect to file our third set of
data requests by the middle of November.

RECENT AND UPCOMING EVENTS/ACTIVITIES:

Staff attended the District 2 Metcalf Energy Center Community Advisory Group Meeting
in San Jose on October 14, 1999.  Visual resources was the topic of discussion with
Calpine/Bechtel making a presentation on the changes to the visual treatment proposed
in AFC Supplement B.  The November Community Advisory Group Meeting scheduled
for November 17, 1999, has been cancelled.

Staff conducted a biological resources workshop on October 27, 1999 to discuss and
receive input from local, state and federal agencies, intervenors and the public.  Specific
topics covered included Tulare Hill impacts, Tulare Hill Management Plan, NOx

emission impacts on Tulare Hill and surrounding regions and the affects on the
Checkerspot butterfly, Fisher Creek Riparian Corridor and the Biotic assessment.  The
workshop was well attended and much was accomplished with staff receiving valuable
information from those in attendance.

Future staff workshops are anticipated covering alternative sites, air quality and,
possibly, water resources.
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STATUS OF STAFF ANALYSIS AND SCHEDULING CONCERNS:

1) Determination of Compliance (DOC) - The Bay Area Air Quality Management District
(BAAQMD), under its Rule 2-3-403, is required to submit a preliminary determination
of compliance (PDOC) within 180 days after the District deems the application
complete.  The Committee’s scheduling order requested the PDOC to be filed by
October 25, 1999.   However, with the significant changes contained in AFC
Supplement A and B, the BAAQMD will need additional time to complete their air
quality analysis.  A further complication is that the air quality model used by
Calpine/Bechtel for AFC Supplement B was a model not yet approved by the U.S.
E.P.A.  On November 4, 1999, the BAAQMD notified Calpine/Betchel that the
material they provided was incomplete.  According to recent contacts with the
BAAQMD, it is our understanding that this will cause a significant delay in the
issuance of the PDOC.  The BAAQMD indicated that it will take them about two
months to complete their review once the new modeling data is provided.
Calpine/Bechtel is resubmitting the required data using an approved model later this
month.

2) Cal-ISO Approval – The Cal-ISO completed its preliminary comments on PG&E’s
facilities study (electrical transmission lines) and requested additional analysis.  This
analysis is expected by December 31, 1999.  The Cal-ISO review of these additional
studies will take approximately three weeks.

3) Biological Resource Consultation -- As a result of the biological resources workshop,
it was learned that US Fish and Wildlife Services may need to be consulted formally
(135 day process) or informally regarding the impacts to the Checkerspot butterfly.
This issue is still being reviewed by all the parties to determine if such a consultation
is necessary.

4) Land Use/Biological Resources -- On September 28, 1999 the City of San Jose
notified Calpine/Bechtel of the City's initial concerns regarding the applications for
pre-zoning/rezoning and annexation.  The letter identifies several issues of concern,
such as site access and compliance with the City's riparian corridor policies, and
requests that Calpine/Bechtel resubmit plans to the City which provide alternate site
access and maintain the required 100-foot setback from the Fisher Creek riparian
corridor.  The City of San Jose also deemed the land-use applications incomplete,
and requested that Calpine/Bechtel submit additional information.  The City and
Calpine/Becthel met on October 18, 1999 to discuss the concerns raised by the City.
To date, the City of San Jose has not received the information requested from the
applicant.

5) Memorandum of Understanding – The City of San Jose is reviewing the draft
memorandum of understanding.  It is unknown when they expect to complete their
review.
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6) Scheduling Conference – The Committee has scheduled a Status Conference for
November 23, 1999.  Commission staff will have additional information on timing of
the various key milestones noted above at that time.

Please let me know if you have any questions or comments.

cc: Proof of Service 99-AFC-3
Laurel Prevetti, City of San Jose
Dennis Jang, BAAQMD
Michael Tollstrup, CARB
Matt Haber, US EPA
Steve Mavis, Cal-ISO


